
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0027

09/08/2014

Contract Location: Time Allowed:

0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHITTLESEY RD (

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/21/2012

07/03/2012

08/03/2012

00/00/0000

00/00/0000

1068 Days

06/05/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 73.97

790 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,841,385.55

$8,961,844.29

$5,909,071.10

39.33%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351010-.01000 $9,841,385.55 $8,961,844.29 $5,909,071.10 39.96% $91,153.72

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0027

09/08/2014

Project Number: 351010-.01000 WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

 

STP00-8060-00(002)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,096,578.96 $3,023,655.99 $72,922.97

Non-Participating $774,144.89 $755,914.14 $18,230.75

Total Earnings $3,870,723.85 $3,779,570.13 $91,153.72

Stockpiled Materials $61,590.60 $61,590.60 $0.00

Gross Earnings $3,932,314.45 $3,841,160.73 $91,153.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,932,314.45 $3,841,160.73

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $91,153.72

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0027

09/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .622

 372175.000 .018

STP00-8060-00(002)

 

.640 $6,699.15 $238,192.00

0025 210-0100     GRADING COMPLETE - LS  1.000 .850

 1000732.000 .020

STP00-8060-00(002)

 

.870 $20,014.64 $870,636.84

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  36,833.000 12,562.760

 15.850 50.470

 

 

12,613.230 $799.95 $199,919.70

0035 318-3000     AGGR SURF CRS TN  1,000.000 334.780

 16.500 75.160

 

 

409.940 $1,240.14 $6,764.01

0070 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  320.000 171.795

 38.780 6.222

 

 

178.017 $241.29 $6,903.50

0120 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  73.000 84.501

 155.000 .000

 

 

84.501 $.00 $13,097.66

0125 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 975.000

 35.000 .000

 

 

975.000 $.00 $34,125.00

0135 624-0400     SOUND BARRIER, TYPE- SF  1,089.000 1,440.000

 60.850 .000

C

 

1,440.000 $.00 $87,624.00

Category Amount: $28,995.17 $1,457,262.71



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0027

09/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0180 207-0203     FOUND BKFILL MATL, TP II CY  271.000 356.382

 45.000 69.889

 

 

426.271 $3,145.01 $19,182.20

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  7,520.000 3,446.500

 22.150 37.000

 

 

3,483.500 $819.55 $77,159.53

0210 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,389.000 745.500

 42.000 325.000

 

 

1,070.500 $13,650.00 $44,961.00

0215 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  945.000 669.000

 53.250 151.000

 

 

820.000 $8,040.75 $43,665.00

0220 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  249.000 195.000

 66.760 45.500

 

 

240.500 $3,037.58 $16,055.78

0252 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  119.000 1,306.000

 20.000 .000

 

 

1,306.000 $.00 $26,120.00

0253 576-1006     SLOPE DRAIN PIPE, 6 IN LF  35.000 203.000

 12.000 .000

 

 

203.000 $.00 $2,436.00

0265 668-1100     CATCH BASIN, GP 1 EA  100.000 50.250

 1808.000 3.750

 

 

54.000 $6,780.00 $97,632.00

0285 668-2100     DROP INLET, GP 1 EA  47.000 14.000

 1590.000 2.000

 

 

16.000 $3,180.00 $25,440.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0027

09/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0315 668-5000     JUNCTION BOX EA  2.000 3.500

 1269.000 2.000

 

 

5.500 $2,538.00 $6,979.50

Category Amount: $41,190.89 $359,631.01

Category Number: 0040 TEMPORARY EROSION CONTROL

0535 163-0232     TEMPORARY GRASSING AC  4.000 5.327

 1400.000 .000

 

 

5.327 $.00 $7,457.80

0565 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  2,983.000 561.000

RAW CHECK DAM 5.000 28.500

 

 

589.500 $142.50 $2,947.50

0570 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  5.000 8.250

 350.000 .000

 

 

8.250 $.00 $2,887.50

0575 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  147.000 51.250

 200.000 3.750

 

 

55.000 $750.00 $11,000.00

0580 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  10,337.000 1,917.000

 1.500 224.000

 

 

2,141.000 $336.00 $3,211.50

0590 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  360.000 384.000

 5.000 .000

 

 

384.000 $.00 $1,920.00

0600 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  23.000 42.000

 100.000 1.000

 

 

43.000 $100.00 $4,300.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0027

09/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0610 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  147.000 149.000

 75.000 .000

 

 

149.000 $.00 $11,175.00

0615 165-0111     MAINTENANCE OF STONE FILTER RING EA  5.000 37.000

 25.000 .000

 

 

37.000 $.00 $925.00

0620 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 200.000 .000

 

 

4.000 $.00 $800.00

0625 167-1500     WATER QUALITY INSPECTIONS MO  34.000 25.000

 900.000 1.000

 

 

26.000 $900.00 $23,400.00

0630 171-0010     TEMPORARY SILT FENCE, TYPE A LF  20,674.000 12,837.200

 2.000 216.750

 

 

13,053.950 $433.50 $26,107.90

0635 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,945.000 2,527.750

 2.850 137.250

 

 

2,665.000 $391.16 $7,595.25

Category Amount: $3,053.16 $103,727.45

Category Number: 0050 PERMANENT EROSION CONTROL

0640 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  14.000 244.378

 25.850 .000

 

 

244.378 $.00 $6,317.17

0683 710-9000     PERMANENT SOIL REINFORCING MAT SY  130.000 302.250

 6.000 .000

 

 

302.250 $.00 $1,813.50

Category Amount: $0.00 $8,130.67



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0027

09/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 RETAINING WALLS

0705 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  611.000 565.030

 398.100 45.000

 

 

610.030 $17,914.50 $242,852.94

0725 530-0105     WATERPROOFING SY  46.000 51.001

 1.000 .000

 

 

51.001 $.00 $51.00

0730 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  697.000 794.796

 45.900 .000

14

 

794.796 $.00 $36,481.14

Category Amount: $17,914.50 $279,385.08

Category Number: 0010 ROADWAY

26  210-0250     UNDERCUT EXCAVATION CY  .000 749.840

 5.000 .000

spec item undercut $5.00 per cu. yd. up to 750 cu yd

                                                            

749.840 $.00 $3,749.20

Category Amount: $0.00 $3,749.20

Project Total Amount: $91,153.72 $3,870,723.85


